
lli

PDR RID Report 
Date Last Modified 7/6/95 
Originator Moshe Pniel Phone No 818-354-7052 RID ID PDR 527 

Review Wrap-up
Organization 

Originator Ref 
E Mail Address moshe@haleakala.jpl.nasa.gov 

Priority 2 
Document 

Section Page  Figure Table 

Category Name ECS System-Level Actionee HAIS 
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Subject Change in size of COTS 

Description of Problem or Suggestion: 

The growth in the COTS was not clear from the presentation by R. Barbiere v-graph RB-9. 

Originator’s Recommendation 

Provide information that shows the growth (change) in the COTS, if any, that allows the ECS custom software to remain stable. 

GSFC Response by: GSFC Response Date 

HAIS Response by: E. Lerner HAIS Schedule 5/15/95 

HAIS R. E. HAIS Response Date 6/7/95 

Draft

Changes in the estimates of ECS custom software from the SDR to the PDR arise from three sources:


a) design refinement leads to better estimates of the lines-of-code (LOC) required to provide the required functionality; 

b) changes in the functional requirements (e.g., elimination of the requirement for FOS support of DARs); and 

c) identification of COTS products which can replace custom software developments. 

In the last category, the major change from the SDR to the PDR is the replacement of DCE by the newer OODCE COTS product. At 
SDR, the plan was to use custom code to encapsulate DCE in order to support the object-oriented design and reduce the rework 
when the transition is made from DCE to CORBA (at Release C). By PDR, we were satisfied that the OODCE product could replace 
most of the cutom encapsulation and provide a graceful path to CORBA. This reduces the CSMS custom code to be developed for 
Ir-1 by 20,000 LOC. 
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